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Minutes of the proceedings of 14thmeeting of the Building and Works Committee held on October 31. 2009
(Saturday)at 11:00AM in the Board Room,NITK,Surathkal.

Members present:

1. Prof. Sandeep Sancheti,
Director,
NITK, Surathkal, Mangalore - 575025

Chairman.
"

2. Sri K Uday,
Principal Chief Architect,
PW,P &IWTD, State PWD,
K R Circle, Bangalore - 560 001.

Member

3. Prof. 0 V R Murthy,
Dean (P&D),
NITK, Surathkal, Mangalore - 575025

Member

4. Prof. G K Shivakumar,
Dean (Faculty Welfare),
NITK, Surathkal. Mangalore - 575 025

Special Invitee

5. Dr. Katta Venkataramana,
Professor & Head, Dept. of Civil Engineering,
NITK, Surathkal, Mangalore - 575025.

Special Invitee

6. Dr. A U Ravishankar.

Faculty-in-charge, Estate and Works,
NITK, Surathkal, Mangalore - 575 025.

Dr. K P Vittal,
Faculty-in-charge, Electrical Works
NITK, Surathkal, Mangalore - 575025

Special Invitee

7. Special Invitee

8. Sri laxmisha Yediyal
Resident Engineer,
NITK, Surathkal, Mangalore - 575025.

Special Invitee

9. Sri Y Ram Mohan,
Deputy Registrar (Acts),
NITK, Surathkal, Mangalore - 575 025

Special Invitee

10. Dr. M Govinda Raj
Registrar,
NITK, Surathkal, Mangalore - 575025

Member - Secretary

Conld. ""

-Page1of6- .



NITK - Surathka/- Minutes of 14th B&W C meeting dated October 31, 2009

Members absent:

1. Sri Ekambaram Member
Executive Engineer, Central PWD,
MysoreCentral Division, T Narasipura Road,
Siddarthnagar, Mysore. - 570 011.

2. Sri Ramesh Garg, Member
ExecutiveEngineer(Ele),
CPWD, BCED - It, Kendriyasadana,
Koramgala, Bangalore - 560054.

3. Sri S Mohan. Special Invitee
Director - Finance,

Deptof Secondary &Higher Education MHRD,Govt. of India,
Shastri Bhavan, NewDelhi.

"

Chairman of the Buildingand Works Committee welcomed all the members. It was informed to the Committee

that the present meeting is first meeting of the Buildingand Works Committee after it has been reconstituted as per the

Sub-statutes -12 of the First Statutes dated 23.04.2009 notified by the Central Government under the sub-~ection

(1)/section - 26 of NITAct, 2007.

The important role of Building and Works Committee in overall development of the building activities of the

Campus was briefed to the Committee and then the Committee began its proceedings.

The Committee resolved to place on record the valuable services rendered by the followingout-going members

during their tenure:

(i) Prof. K Balaveera Reddy, [NominatedbytheBoardamongstitsmember(underRule 7(a)1(c)ofMoA)]
House No 10, 41hA Cross,
Palmgrove Estate, 2ndBlock,HRBRLayout,
Kalyan Nagar, Bangalore - 560043.

(ii) Prof. G K Shivakumar,

Dean (Administration),
NITK, Surathkal.
Mangalore - 575 025

[Dean (Administration) (under Rule 7 (a) 1 (e) of MoA)]

(iii) Sri R. Vykuntaiah and Sri Balakrishna, [Nominated by the State Government (underRule 7'a)1(h)ofMoA)]
Superintending Engineers,
PW, P & IWTD, Mangalore Circle,
Mangalore - 575 001.

(iv) Sri B.Rajaram. [Nominatedby theKPWDunderElectricalwing(underRule 7(a)1(g)ofMoA)]
Asst. Executive Engineer (Elect),
ElectricalSub-Division,PW, P &IWTD,
Mangalore Circle, Mangalore . 575001
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A. Confirmationof the minutes of resolution passedin the previous (13th) meeting of Building and Works
Committee held on May 02, 2009:

The minutes of the 13thmeeting of the Building and Works Committee held on May 02, 2009 were confirmed.

B. Review of the action taken on the resolutions passed in the previous (13th)meeting of Building and
Works Committeeheld on May02, 2009:

. The action taken on various resolutionspassed in the previous(13th)meetingof the Building and Works
Committeeheldon May02, 2009werenoted.

...

C. Subjects directlyplaced before the present (14th)meeting of the Buildingand Works Committeeheld on
October 31,2009.

14thB&WC-Item No.1: Construction of Mega Hostel Complex in NITK,Surathkal - Progress of work
as on 30.09.2009- Reg.

Committee noted the physical as well as financial progress of Mega Hostel Complex.

It was informed to the Committee that in view of entrustment of additional works such as additional fire fighting

works, road network around the building complex etc to the Executing agency, which were required to be executed

along with the main work itself for getting statutory clearances, there is delay in completion of the work. It was further

informed to the Committee that the entire project is expected to be completed by the end of February 2010.
~

The Committee noted the same.

14th B&W C -Item No.2: Entrustment of two buildingworks to the CPWDnamely (i)Teaching Blockat
Western side, and (ii) Golden Jubilee Convention hall- Approval -Reg.

After discussion on the matter, the Committee resolved as follows:

(i) The Committee resolved to approve the entrustment of the proposed project "Construction of

Teachingblock at Westernside" to the CPWDon deposit work basis; and

(ii) The Committee resolved to request the Principal ChiefArchitect, PW, P & IWTD,(StatePWD),

Bangalore to render their valuable services to plan and prepare architectural design of the

proposed "Golden Jubilee Convention hall". Theestimate and structural designs shall be done

. usingin-housefacilitiesof theInstitute. ~

Con/d. ....
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14thB&WC -Item No.3: Powers and functions of the Buildingand Works Committeeas per First
Statutes dated 23.04.2009(UnderSub.section (1)1Section. 26 of NITAct,2007)
- Delegationof some of powers to the Directorof the Institute.

The Committee discussed the matter in detail and resolved to delegate the following powers of the Building and
Works Committee to the Director:

A: Sanction of estimates:

1. The Director shall have full powers to sanction estimates for repairs and maintenance works up to the

provision made in the sanctioned budget;
\.

2. The Director shall have powers to sanction estimates for original works up to 25.00 lakh in each case

which are specifically provided for in the budget! sanctioned estimate as against the earlier limit of
Rs.10.00 lakh;

3. The Director shall have powers to pass excess up to 10% on the amount of original estimate for works

sanctioned by him or higher authority;

4. The Director is empowered to accord technical sanction to all the estimates irrespective of value of the

estimate, which is either approved by the Building and Works Committee or by the Board.

B: Acceptanceof the tenders:

1. The Directorshall have the powers to accept the tenders up to 10% over and above the sanctioned
estimate rates up to the works where estimate cost is Rs.250 lakh and less as against the earlierlimit
of Rs.100.00 lakh and less;

2. The Directorshall have the powers to settle the rates not covered by tender;

3. The Director shall have powers to entrust additional items up to 10% of the total agreement value; and

4. To entrust the works up to Rs.5.00 lakh at the Schedule of rates and annual maintenance works up to
Rs.15.00 lakh.

14th B&W C -Item No.4: Construction of additional floors over Mining Engineering building - Approval
of the estimate for Rs.122.00 lakh - Reg.

I
i

j

The requirement of additional building area for the department of Mining Engineering had been approved for

"Goingahead" in the 91hmeeting of the Buildingand Works Committee held on March 01, 2008. Accordingly,the present

estimate for RS.1221akhwas placed before the Committee.

"The Committee resolved to approve the estimate for Rs.122 lakh for the construction of additional

floors over Mining Engineering building".

.Page40'6.
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14thB&WC -Item No.5: Construction of Sewage treatment plant for old hostel blocks - Approvalfor
"Go.ahead" withthe project. Reg.

In view of the recent letters received from the local authorities regarding sanitation problem behind hostel

blocks and that of long existence of the present sewage system, the Committee discussed the matter and resolved as

follows:

"The Committee resolved to construct a sewage treatment plant for the old hostel blocks after

preparing necessary project design and estimate".
\.

14thB&WC -Item No.6: Construction of 1st floor over kitchen and dining block at ladies Hostel
premises - Approvalfor "Go.ahead" withthe project. Reg.

Necessity of the above work was briefed to the Committee. After discussions on the matter, the Committee

resolved as follows:

"The Committee resolved to construct first floor over kitchen and dining block at Ladies hostel

premises and to place necessary estimate at the next meeting of the Committee for approval"

Anv other matter

14th B&W C - Anv other matter. Item No.1:

Construction of New Mechanical Engineering block - Progress of work:

The Committee noted that the New Mechanical Engineering block site was handed over during the last week of

March 2009with 10monthsof time to completethe project.The presentprogressof work anddelay in the workdueto

soil profile investigation and related design changes were briefed to the committee. After discussion, the Committee

resolved as follows:

"The Committee resolved to place at the next meeting of the Building and Works Committee a detailed

report on delays that occurred along with revised completion plan for its information and suitable action".

Contd.....
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14th B&W C - Anv other matter -Item No.2:

Construction of building for Division of Basic Sciences -Progress of work:

The Committee noted that the work of building for the Divisionof Basic Sciences was started during the last

week of March 2009 with 12 months of time to complete the project. The present progress of work was briefed to the

committee. The Committee noted that there is some delay in the progress of the work. After discussion, the Committee

resolved as follows:

"The Committee suggested to instruct the executing agency to expedite the work and complete it

within the stipulated time"

Further it was decided that the progress of the above two projects shall be reported to the Buildingand Works

Committee henceforth as regular items till the completion of the work.

The meeting ended with vote of thanks to the Chair.

~.ft
(~)~a Raj)
Member Secretary,

Building and Works Committee.

~
(Prof. Sandeep Sancheti)

Chairman,
Buildingand Works Committee.
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